

NELLHI**First progress meeting**

Date: Wednesday 1-Thursday 2 October 2014

Meeting Place:

1/10: Elcogen AS, Suur-Sõjamäe 14a, Tallin, Estonia

2/10: Elcogne Oy, Niittyvillankuja 4, Vantaa, Finland

Participants:

Part. No	Institution	Participant
1	ENEA	Stephen McPhail
2	Elcogen AS	Kristel Tumm
3	Elcogen Oy	Matti Noponen
4	VTT	Olli Himanen
5	Flexitallic	John Hoyes
6	Sandvik	Mats Lundberg
7	Borit	Gert Nelissen
8	CUTEC	Andreas Lindermeir, Christoph Immisch

Agenda:

1 October 2014 - Tallin, Estonia

Start	End	Topic	Comment	Presenter
13:00	13:15	Welcome & roundtable		Elcogen, all
13:15	13:45	Progress monitoring	Deliverables, "Intermediate Deliverables", Work plan status Consortium agreement, pre-financing, other admin	ENEA
13:45	14:45	Presentation of WP 2	Progress, status, results Delays, measures	Elcogen AS
14:45	15:00	Coffee break		
15:00	16:00	Presentation of WP 4	Progress, status, results Delays, measures	VTT
16:00	16:30	Presentation of WP 6	Project website, dissemination events Industrial Advisory Board	ENEA, Elcogen Oy
16:30	18:00	Technical tour	Visit to Elcogen AS production facilities	Elcogen AS
18:00		Close day 1		
19:30	21:30	Transfer by evening ferry to Helsinki	Dinner	

2 October 2014 – Vantaa, Finland

Start	End	Topic	Comment	Presenter
09:00	9:15	Welcome coffee		
9:15	10:15	Presentation of WP 5	Progress, status, results Delays, measures	Flexitallic
10:15	11:15	Presentation of WP 3	Progress, status, results Delays, measures	Elcogen Oy
11:15	11:30	Coffee break		
11:30	12:00	Other issues	Next technical meeting,...	All
12:00		End of meeting		